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Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Brignano, Bob

Diary #: 070 Date: 11-Jun-2010 Friday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 276

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

ITEM 52 FURNISH STRUCTURAL STEEL (BRIDGE)(TOWER);
DACROMET COATED A490M ASSEMBLIES DELIVERY:

Three (3) shipments of Dacromet coated A490M assemblies arrive from LeJeune today. This is material
for use in the tower. There is not enough room in the Pier 7 warehouse to store these 3 truckloads of
pallets (bolts, nuts, washers in enclosed kegs on pallets). ABF is planning to build a “bolt barn”, which will
be a covered, 3-sided shed next to the warehouse, but it has not been built yet. ABF stores this newly
shipped material outside. The kegs are sealed and ABF covers the kegs on the pallets with visqueen to
protect the material from the environment.
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